MHDO Key Project Status – June 6th, 2013



Project is in critical status. Factors beyond MHDO regulatory control effect project delivery schedule.



Project is underway. MHDO (and partners, where appropriate) has developed work plan to process backlog and return to normal data schedule.



Project is up to date and operating under normal data schedule.

Status	Project	Project Component	Backlog	Estimated Release Date	Notes
	Hospital Encounter Data	Inpatient			Staff completed work on final 2010 and 2011 extract validation.
					Revised 2010 and 2011 data sets have been released.
					Work now begins on processing 2012.
	Hospital Encounter Data	Outpatient			2011 released.
					2011 data sets are being released this week.
					Work now begins on processing 2012.
	All Payer Claims (APCD)	Commercial-Q12013 Medicaid-Q12013	N/A N/A	End of June	
	All Payer Claims (APCD)	Medicare-CY2011	N/A	September 2013 release of APCD	Medicare data was not received from CMS in time to submit to Onpoint to process for the June release of the APCD (deadline April 30). Will be released in September.

1 Distributed MHDO Board Meeting June 6th, 2013

Status	Project	Project Component	Backlog	Estimated Release Date	Notes
	Health Cost Web Site (Price Transparency – Commercial and Uninsured)		2012 2011	June 30, 2013 August 30, 2013	Current law requires sites to be updated every six months with current data. Working on update incorporating 2011 and 2012 data. Based on APCD data.
Current – 2011 available on site	Hospital Financial		NA	2012 data available Q3 2013	
MONAHRQ 4.1 software available end of April. Will update using new version.	MONAHRQ		2011	June 30 release to hospitals. August release to public.	MONAHRQ uses local hospital discharge data and includes selected measures from the CMS "Hospital Compare" website including Mortality, Readmissions, Process of Care, and HCAHPS survey of patients' experiences to allow States to create local healthcare reporting websites. Based on Inpatient Hospital Encounter data. Version 5.0 available in 2014 – allows for multi- year comparisons. Will work with HSRI to
Results pending	MHDO / HealthInfoNet data set integration feasibility study.	One year (2011) restricted claims (APCD)	NA	TBD	incorporate into Web Portal. Final report released this week.